Code	District	Local Government	Bridge Name	Road Name	Status	Work Remarks
2.17.1	Dhanusha	Hansapur NP	Aamari Khola Bridge (Nikal Bazar)	Janakpur-Manharpur-Kharihan	Construction Completed	Construction works are completed
2.17.2	Dhanusha	Kamala NP	Bacharaja khola BOX (coordinate to be verified)	Jamdaha-Lagadi-Gadiyan	Construction Completed	Construction works are completed
2.17.3	Dhanusha	Bideha NP	Bachharaja Bridge (Sarabe)	Mahuw-Dhabauli-Yadukuha-Balabakha-Portah	Construction Completed	Construction works are completed
2.17.4	Dhanusha	Aaurahi GP	Baluwa Khola Bridge (Chidyatol)	Dhanushadham-Ganeshman-Charnat	Under Construction	All Abutment Cap Completed. sub structure completed
2.17.5	Dhanusha	Janakpur UMP	Baluwa Nala Bridge (Gidda)	Jankpur-Kamala-Postal Road (Giddh-VDC)	Construction Completed	Construction works are completed
2.17.6	Dhanusha	Bardibas NP	Bimala Khola Bridge	Bafai-Chaka	Construction Completed	Construction works are completed
2.17.7	Dhanusha	Hansapur NP	Dudhmati Khola Bridge(Sindurjoda-5)	Sindurjod-Tapanpur (To Mahottari)	Construction Completed	Construction works are completed
2.17.8	Dhanusha	Sabaila NP	Jalad River Bridge (Hanumannagar)	Janakpur-Boharuwa	Construction Completed	Construction works are completed
2.17.9	Dhanusha	Dhanusadham NP	Sabaila Box Bridge	Ward Primarimay Hearlth Care Road (Sabail Municipality)	Construction Completed	Construction works are completed



4 2 0 4 8 Km

Local Roads Bridge Support Unit (LRBSU)
Manbhawan,Lalitpur

Date: October 2020