Code	District	Local Government	Bridge Name	Road Name	Status	Work Remarks
3.28.1	Nuwakot	Likhu GP	Belkot Khola Bridge (Piplebesi)	Belkot-Ghodgade-Kalighumti-Dhodphed	Construction Completed	Construction works are completed
3.28.2	Nuwakot	Dupcheshwar GP	Khahare Khola Bridge	Dhikure-Chautradi-Baga-bazaar-Phalat	Construction Completed	Construction works are completed
3.28.3	Nuwakot	Dhunibesi NP	Khare Khola Bridge	Ganesthanphedi-Hiramunitar-Halde-Chokade	Construction Completed	Construction works are completed
3.28.4	Nuwakot	Manthali NP	Kolphu Khola Bridge(Chauthe-1,Dhulepul)	Damadhung- Kolph-Khol- Dhul-pu-(Chhauthe-1- De-gaun-Kumari-9-Roa-District)	Under Construction	Sub structure completed. Both abutment for 4th lift concreting completed
3.28.5	Nuwakot	Suryagadhi GP	Kuthum Khola Bridge	Samundratar-Ramati-Kutungkhola-Ghyangphed	Construction Completed	Construction works are completed



3 1.5 0 3 6 Km

Local Roads Bridge Support Unit (LRBSU)
Manbhawan,Lalitpur

Date: October 2020